Attachment 5. Schedule

WORK PLAN- SCHEDULE
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1. Construction of the CWTS

I
. Plants and algal cells setup b

. Wetland cells establishment

. Residence time experiment

. Algal species experiment

2
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4. Algal population density experiment
5
6
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. Wetland maturity experiment
7.1 Measuring efficiency for Se removal
7.2 Determining 5S¢ accumulation

7.3 Analyses of Se speciation and ecotoxicity evaluation

8. Administration:

Preparation of invoices and monthly budget narratives

L
|

9. Reporting:

Submission of quarterly, annual and final reports.







